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POLREP # 51 ) SEMS DoclD 2330165
AINSWORTH SITE

3200 E. BIDDLE STREET

BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1200 HOURS SATURDAY, MAY 20, 1995,
TO INCLUDE FRIDAY, MAY 19, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE

OPERATIONS.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -13

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE
05/20/95 CEILING
EPA DIRECT $ 33,442 $ 63,500
EPA INDIRECT $ 52,576 $ 76,000
ERCS $ 704,096 $1,350,000
TAT $ 104,352 $ 130,000
USCG $ 33,190 $ 34,500
UNALLOCATED $ 301,000
TOTAL $ 927,656 $1,955,000

ITI. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN
THE BASEMENT OF THE LACQUER BUILDING; CONTINUOUS
ATR MONITORING OF TANK CONDITIONS WAS CONDUCTED BY
TAT.

B. ERCS COMPLETED DISCONNECTING AND DRAINING LINES IN
THE TANK FARM PUMPHOUSE. :

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND PRODUCT
REMAINING ONSITE.

D. ERCS COMPLETED FILLING USTs WITH CONCRETE; A TOTAL
OF 7 TANKS WERE FILLED.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS.



ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.

ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A
SLUDGE BOX FOR FUTURE DISPOSAL.

REMAINING WASTEWATER (T-137) FROM CONTAINMENT AREA
TO BE PUMPED AND SHIPPED FOR DISPOSAL.
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ROBERT GUARNI, OSC

U.S.

EPA REGION III

PHILADELPHIA, PA





